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Flood Risk Reduction Projects and Planning Activities 

• Department of Water Resources Lower Elkhorn Basin Levee Setback (LEBLS) Project 

o Design refinements by the project team continue for pump station design and other 

project elements.  Technical review is underway on the 65% design by USACE 

Sacramento District (USACE-SPK).  Biological Assessments were sent to USACE-SPK 

this month for initial review and coordination with US Fish and Wildlife and National 

Marine Fisheries Service.   

 

• West Sacramento Area Flood Control Agency (WSAFCA) Southport Levee 

Improvement Project 

o Setback levee construction continues on the project. The WSAFCA design team 

submitted a draft time variance request to Board staff for minor levee cleanup work 

during the flood season.  Board Staff is currently reviewing the request.   A draft 

Operation, Maintenance, Repair, Replacement, and Rehabilitation (OMRR&R) 

Agreement is also being reviewed by Board Staff in order to provide assurances from the 

Reclamation District for OMRR&R responsibilities once the project is completed.   

  

 

• Sutter Butte Flood Control Agency (SBFCA) Feather River West Levee Project 

o SBFCA continues levee reconstruction for the Laurel Avenue project and Reach 14 to 16 

emergency cutoff wall. The construction work is expected to be complete by the end of 

November.  

 

 

Time Variance Requests 

With the start of flood season on November 1, 2017 staff has issued Time Variance Requests 

for several agencies, including Sutter Butte Flood Control Agency, High Speed Rail Authority, 

and City of Modesto. 
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Section 408 Flood System Alteration Projects Summary 

 

Table 1 presents a summary of Section 408 flood system alteration projects that staff is 

currently engaged with, including pre-application coordination and review of submitted permit 

applications.  

 

Table 1: Status of 408 Flood System Alteration Permit Applications 

Agency Project Board  
USACE 

Review Level 

DWR Yolo Bypass 

Lower Elkhorn 

Basin Setback 

Project 

Staff waiting on public 

release of draft 

environmental 

documentation 

Review is underway with 

start of new federal fiscal 

year 

Division 

RD 17 Phase III 

Project  

RD17 plans to apply for 

an encroachment 

permit for the 

emergency work that 

was completed in 

Spring 2017  

Endangered species 

consultation ongoing; final 

408 approval may be 

delegated to Division per 

new 408 guidance 

Division 

RD 2062 River Islands 

Phase II 

Staff to review the   

design when available 

Ongoing Division 

Key:  

Board = Central Valley Flood Protection Board 

DWR = California Department of Water Resources 

RD = Reclamation District 

USACE = U.S. Army Corps of Engineers 

 

2017 Central Valley Flood Protection Plan (CVFPP) Update 

Staff is updating the Draft Implementation Road Map to include the responsibilities and 

assignments of the Local Funding Committee (LFC). The LFC Charter will be presented to the 

Board for approval at the November 17, 2017 Board meeting. The LFC will make 

recommendations on how to provide sufficient local funds to satisfy local responsibilities under 

law and agreements for the State Plan of Flood Control. 

On October 25, 2017, the Board held its second Coordinating Committee Meeting.  Mary 

Jimenez provided a review of the action items from the October 13 workshop.  Also on October 

25, Chris Williams from DWR presented on the implementation RFMP efforts and how they 

relate to the newly formed LFC.  

The next Coordinating Committee Meetings is scheduled for November 15, 2017 from 9:00 a.m. 

to 12:00 p.m.  

   


